July 18, 2013

VIA FACSIMILE (202) 586-6050
The Office of Fossil Energy
Natural Gas Regulatory Activities
U.S. Department of Energy
Attention: Larine Moore, Docket Room Manager
Docket Room FE-34
P.O. Box 44375
Washington, DC 20026-4375

Re: Cheniere Marketing, LLC
DOE Semi-annual Report
DOE/FE Order No. 3164
FE Docket No. 12-99-LNG

Dear Ms. Moore:

Pursuant to the above referenced Order, please accept this as the semi-annual progress report for Cheniere Marketing, LLC describing progress of the planned liquefaction facility project. Development activities are in the early stages of completion and the regulatory permitting process is progressing. All Federal permits were submitted to the respective agencies on August 31, 2012. The project is awaiting issuance of all approvals. No commercial contracts have been signed.

Please call me if you have any questions.

Sincerely,

[Signature]

Patricia Outtrim
VP, Government & Regulatory Affairs
713-375-5212