



700 Milam Street, Suite 800
Houston, Texas 77002
phone: 713.375.5000
fax: 713.375.6000

RECEIVED

By Email to DOE/FE: at 4:21 pm, Oct 09, 2013

October 1, 2013

The Office of Fossil Energy
Natural Gas Regulatory Activities
U.S. Department of Energy
Attention: Larine Moore, Docket Room Manager
Docket Room FE-34
P.O. Box 44375
Washington, DC 20026-4375

Re: Cheniere Marketing, LLC
DOE Semi-annual Report
DOE/FE Order No. 3164
FE Docket No. 12-99-LNG

Dear: Ms. Moore:

Pursuant to the above referenced Order, Corpus Christi Liquefaction, LLC ("Corpus Christi") herein submits this semi-annual progress report for the period of March 1 – August 31, 2013 on behalf of Cheniere Marketing, LLC describing progress of the planned Corpus Christi Liquefaction Project, to be located in San Patricio and Nueces Counties, Texas.

Development activities are in the early stages of completion and the regulatory permitting process is progressing. All Federal permits were submitted to the respective agencies on August 31, 2012. The project is awaiting issuance of all approvals. No commercial contracts have been signed.

Please call me if you have any questions.

Sincerely,

/s/ Karri Mahmoud

Karri Mahmoud
Corpus Christi Liquefaction, LLC